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Alexis Nakota Sioux Nation
Message from Alexis Chief and Council
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Abawashded Mitaudebi,

We are pleased to present our quarterly report highlighting the current status of various initiatives undertaken by the Alexis Nakota Sioux Nation.

In the recent update on the CMHC Rapid Housing Initiative 3, we are pleased to report substantial progress. Survey and locates for 72 lots have been successfully
completed, ongoing ESA studies are in progress, and the New Town subdivision services are now finished. Anticipated modular unit arrivals in December 2023
are on schedule. Lafarge Precast is actively fabricating panels, and preparations for 11 homes in Old Town, including scheduled piling in December, are
underway. Remote lots are also in progress, with services and piling ongoing, and ten modular homes on basements are making significant strides. The project is
well on track to achieve key milestones in the upcoming weeks.

Pasa Tibi Village (PTV) is making remarkable advancements, with site surveys, environmental studies, and clearing nearly reaching completion. Architectural
and consultant work is currently at 60%, pending feedback from Alberta Health. Mechanical and electrical design is progressing smoothly, avoiding the need for a
fire pump and additional costs. The BIM model is 60% complete, and detailed interior design renderings are ready for community input. Our efforts within the
Alexis Nakota Sioux Nation include developing an operations plan, addressing costs for PTV, and ensuring the safe relocation of community members near the
construction site.

The Eagle River Hotel project has reached a significant milestone with the signing of the contract by the client. Conceptual design and Preliminary Class D
Estimate Phasing Summary have been successfully completed. The project is now transitioning into the Schematic Design phase, with the owner expected to
confirm the progression of phases beyond the conceptual stage. While the ultimate goal is to complete the entire design, there is potential for a scope reduction by
phase 3 (Convention Centre Additions), pending board approval, showcasing our adaptability in project development.

As we embrace the joy of the Christmas and holiday season, we extend our heartfelt wishes to all members of the Alexis Nakota Sioux Nation. Our celebrations
embody the spirit of togetherness, particularly for our cherished children, esteemed members, and revered elders. May this festive season be filled with warmth,
safety, and the joyous embrace of loved ones. Wishing everyone a safe and enchanting Christmas and holiday season.

Sincerely,
Chief and Council
Alexis Nakota Sioux Nation
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Alexis Nakota Sioux Nation
Community Prayer / Vision  & ANSN Protocol Chart
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Reporting & Accountability

Governance

OTABI WAGICARABI WAKOHNABI
(Community Prayer / Vision Statement)

Wakâ nimi ikum ne
Igibi Wakâ Mne Isgabi ne otab nen igicedaham ne
Wakâ wishodeshi wacigebi abadâ igihamina Xam mne wicashda daca
wicoxagine augihnabina igibasnibdabicin
Wakâ Taupa Agduyami ihnobamina Wakâ daca gare nesh
igiyobamicin Dagugicem ne ?um doshgamin da?a uzhicigebina
wazhike wodegice inimicin
Wakâ ne daca igikubnesh Isgabi duken toxemzhecen itus iginabina
taudagizhi âgiyamicin
Wakâ Mne Isga wicashdabi Taucii Tacâ Cade Wanarozi
dabage Wash?a hamicin Wazhike ihamicin
Dukenag hicedog

Our Vision
We, the Alexis Nakota Sioux Nation, will protect and promote our
cultural and spiritual values. We will strive to live in harmony and
respect the Creator and all creation. We will commit to our Isga beliefs
and utilize every resource that the Creator has bestowed upon us to
empower our people, spiritually, emotionally, physically and mentally.
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Alexis Nakota Sioux Nation
Leadership Protocol Chart 
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“Our governance structure is based on our traditional and customary practices. The elders remain our close advisors and play an important role in our 
community governance. The Elders remind us of who we are as a People and maintain our values, principles and laws. They continue to be our 

mentors and have always been there to support us. We are truly thankful for their contributions, prayers and support.” 
Chief Tony Alexis & Members of Council

Alexis Members & Elders Committee (MEMBERS 60+)

Hûgakebi Tony Alexis

Togahacakebi 
Darwin Alexis

Togahacakebi
Darren Kootenay

Togahacakebi
Emily Potts

Togahacakebi 
Tina Cardinal 

Togahacakebi 
Dwayne Alexis

Togahacakebi 
Hank Alexis

Togahacakebi 
Lonnie Letendre
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Togahacakebi Darwin Alexis 
Portfolio: Education & Justice

Togahacakebi Dwayne Alexis
Portfolio: Social Development & Urban

Togahacakebi Hank Alexis
Portfolio: Public Works & Lands Consultation

Hûgakebi Tony Alexis

Togahacakebi Tina Cardinal
Portfolio: Administration & Isets

Togahacakebi Darren Kootenay
Portfolio: Economic Dev. & Heritage

Togahacakebi Lonnie Letendre
Portfolio: CFS, Youth and Recreation

Togahacakebi Emily Potts
Portfolio: Health & Community Wellness
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Aba Washded, Shannon Alexis migebid - newly employed Tribal Administrator. I am very glad to work for my Alexis Nakota Sioux Nation. I aim
to put good diligent efforts in my duty. I am honoured to observe the elected leaders and serve as your Tribal Administrator. I am in arms reach of
both Council and the Administration and Operations. I execute duties delegated by Council; this role, and my duties and responsibilities are
detailed in the Nation’s policies and the Tribal Administrator’s job description.

Day to day I report to Council. I am in the office everyday, otherwise accompanying Council in meetings or on business. I attend Council and
Band meetings and follow up on action items. I keep the Council informed on initiatives and issues affecting the Nation and about program
operations and problems. I am focused on monitoring as I oversee all the Nation’s programs/projects, services and managing all operations for the
ANSN Band Administration, this includes financial operations, and capital/infrastructure management, staff/human resources, external public
relations representing ANSN with Federal, Provincial agencies and external affairs. I am getting familiar with the administration and external
affairs. I am enjoying my work and glad to serve my people.

Alexis Nakota Sioux Nation
Tribal Administration Update 
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The Tribal Administrator supervises: Administration Staff – Reception, Finance, Human Resources, Executive Secretary, Custodian, Property Management, Security, Funds
Support Officer & Program Directors/Managers/Special Project Coordinators – Education, Health, Social, Public Works, Housing, Daycare, Lands, Economic Development,
Children Family Services, Prevention, Pasa Tibi Liaison, Sociolegal Analyst, Heritage, Language, Edmonton off-reserve Liaison, Whitecourt off-reserve Liaison, Youth Social
Integrated Services.

Current tasks:
Policy Updates – on-going
Policy Review – January 2024
HR Personnel Files Updates
Performance Evaluations (December 2023 – January 2024)

Email the Tribal Administrator for concerns about programs or services. Call it an incident report in the subject line, and exactly like an incident report, included time, date and
what occurred.
shannon.alexis@ansn.ca

mailto:shannon.alexis@ansn.ca


Alexis Nakota Sioux Nation
Financial Report
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ALEXIS NAKOTA SIOUX NATION - FINANCIAL REPORT
AS OF OCTOBER 31, 2023

CMHC REVENUE 25,735,081.08 
ISC REVENUE 17,324,866.11 
OTHER GRANTS & CONTRIBUTIONS 7,025,727.74 

50,085,674.93 

CONTRACT SERVICES/CASUAL LABOUR 16,625,274.21 
WAGES & EMPLOYMENT RELATED EXPENSES 4,733,472.20 
ADMINISTRATIVE EXPENSES 3,628,539.18 
PROGRAM EXPENSES 3,154,530.90 
SPECIAL CULTURAL/REC/HEALTH EVENTS 2,940,165.50 
CAPITAL PURCHASES/MAINT/INSURANCE 1,338,577.00 

32,420,558.99 

NET SURPLUS/(DEFICIT) 17,665,115.94 

CONTRACT SERVICES:
HILL PLAIN CONSTRUCTION 13,871,281.86 

CMHC - RRAP HOUSING PROJECT - 72 UNITS 
PASA TIBI VILLAGE (ELDERS HOME) 
YOUTH TRANSITION HOME
OTHER PROJECTS 



Alexis Nakota Sioux Nation
Alexis Agricultural Benefits Claim Update 

Chief and Council met with membership on November 15, 2023 
to update and discuss Agricultural Benefits, after discussion it 
was decided that the nation will continue negotiations. We hope 
to receive a response from Canada soon. 

Previous Meeting Dates:
• May 25, 2022 – ANSN Community Hall 
• January 19, 2023 – ANSN Community Hall 
• January 26, 2023 – ANSN Community Hall
• February 2, 2023 – ANSN Community Hall and Edmonton
• February 13, 2023 – Calgary, Ab
• March 16, 2023 – ANSN Community Hall and Whitecourt
• November 15, 2023 – ANSN Community Hall 
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Alexis Nakota Sioux Nation
Odaagina Nimi
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The Odaagina Nimi Project began with a mandate to bring 
balance to our mind, heart and Spirit as a community through 
revitalizing, and reclaiming the customary laws of Alexis People. 
While recognizing and honoring the community spirit of ‘who we 
are’, as Nation, living in the state of Canada.

Presently, we are in the final phase of the Constitution project, 
whereby our language terminology and word usage require 
transparent community deliberation and consensus prior to 
enactment. Initially we aimed to have completion date for a March 
2024 Referendum, and vote on whether or not to enact and implement 
our Odaagina Nimi Constitution. However, due to budget restraints 
and several events in the community, we experienced a delay in our 
governance building process. As a result, our executive team has had 
time to reflect back on our governance project goals, the ANSN 
creation stories of governance, ANSN legal traditions and the 
customary principles embedded in Alexis Nakota Sioux Nation 
language origin-words usage in traditional governance practices and 
the historical impact of the Residential School legacy in community 
customary laws and language Practices. The Odaagina Nimi 
Constitution contains 13 sections and several sub-sections. Today we 
highlight the language section, 

SUB-SECTION  9:  WAYUSBECAKEBI ISGA I?ABI GICI

Alexis Nakota Sioux Nation Language usage in Governance Creation Stories

NAKOTA BUFFALO TRAIL ORAL STORY, MOOSE HIDE ISGA-BEADING 
PROJECT CREATION STORY & ODAAGINA NIMI CONSTITUTION 

                          SUB-SECTIONS 1-13.
 ODAAGINA NIMI CONSTITUTIONAL ANALYSIS:

1. LANGUAGE WORD 2. GOVERNANCE FUNCTION 3. COMMUNITY 
RESOLUTION

Our process reflected on the current word gaps and contextual governing 
functions of Odaagina Nimi, mainly in terms of the language usage in the 
Constitution Project sections 1-13. For example:  WakaMne or Waka Ne, two 
different contextual interpretations.

Alexis Nakota Sioux Nation Language Terminology Key point: Alexis Nakota 
Language is unique to the social context-action of word usage, because our 
language has a spiritual intent, “One word can mean three or more interpretations” 
as, Alexis’s languages speak to the principles and values of community usage. ie. 
The customary principles of the spiritual intent of the language word, is embedded in 
the language social practices. Whereby, the social processes and spiritual obligations 
are enacted at the time of language practice. There is no direct language translation, 
and therefore when we speak, it creates an inter-textuality in the cultural space of 
usage, and when we utilize language concepts, we have to un-pack the spiritual 
meaning and conception of the word being utilized in the cultural spaces of practice. 
[Land based meetings: September, October and November-2023] 
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ODAAGINA NIMI NATION-BUILDING: 

PROJECT ACTIVTY       SEPT- NOVEMBER 30, 2023 

Alexis Nakota Sioux Nation 
Odaagina Nimi 

• September:                 Treaty Rights: 
• Assembly of Treaty Chiefs” Meeting. Calgary, 

September 20-21, 2023, 
• Cultural Advisory: Odaagina Nimi Land Based 

Meetings, Pashna Lodge
• Changing of the Season Ceremony, Fall Solstice- 

Odaagina Nimi Land Based Ceremony
• October:                                 
• Water & Natural Resources:
• Water Legislation & Policy- “Clean Water to 

Homes”, Community Proposal Development
• United Nations Invitation to WakaMne, October 

invitation. Rescheduled to 2024.
• Odaagina Nimi Constitution Research & 

Development
• University of Alberta-Constitutional Research & 

Collaboration, Hill Plain Office, October 2023 
• Alexis Nakota Sioux Nation, IRS Truth & 

Reconciliation Policy Development:
• “Remembering the Children: A community & 

Academic Research Gathering, Virtual Follow-
Up” Truth & Reconciliation, Winnipeg.  

• Cultural Advisory: Land Based Meeting, 
Pashna Lodge. 

• November: Alexis Nakota Sioux Nation 
Language

• Nakota, Dakota, Lakota Language Conference, 
Edmonton AB, Nov 8-9, 2023

• Alexis Nakota Sioux Nation Truth & 
Reconciliation Policy Development: 

• Truth & Reconciliation Community 
Development Research Meeting, [IRS-Archives 
Visit], Nov 10. 2023.                                                        

• Alexis Lands: Real Estate Development on First 
Nation Lands Workshop, November 16-17 2023.

• Administration of Justice: Indigenous Courts 
Symposium Workshop, Nov 21-22, 2023.

• Cultural Advisory: Land Based Meeting, 
Pashna Lodge. 

KEY CONSTITUTIONAL ANALYSIS: 

1. Treaty Six Rights & Obligations
2. Administration of Justice/ Alternative Dispute 

Processes
3. Education & Language
4. Kinship & Kids in Care, Customary Laws 
5. Lands & Natural Resource Regulation
6. Health & Traditional Healing Practices 

ODAAGINA NIMI CUSTOMARY LAW
• Customary Law Background: All development of 

Odaagina Nimi have utilized elders’ teachings, 
community oral history, historical archives, and 
customary cultural protocols and seasonal 
ceremonial cultural practices. 

• Sources of Customary Law: Songs, Cultural 
Gatherings, Community Cultural Designs, 
Family Clan Designs, Oral History, Community 
Archives, Cultural Artifacts, Dreams, Beading 
style, Moose Hide Making, Buffalo Trail, 
Seasonal Ceremonies, Traditional Health 
Practices, Customary Educational Teachings, 
Creation Stories and Seasonal Harvesting and all 
land based customary practice. 
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Alexis Nakota Sioux Nation
Igibi Wakâ Mne Isgabi Ne Otab Nen Tanida Nimi Owabi Basnibda (Heritage & Language) 

Daca Adocaxa (Department Information)

Daca Cayumid (Mandate) Under the authority of the Alexis Nakota 
Sioux Nation Chief and Council, the department’s mandate is to 
promote and maintain the Stoney Language and History of the Alexis 
Nakota Sioux Nation and to develop Alexis as a bilingual community.

Tauwiye (Authority): The Alexis Nakota Sioux Nation Elders are the 
Knowledge Keepers of the language and history and provide direction, 
guidance and support to the staff and program. The Alexis Nakota 
Sioux Nation Stoney Language Program was initially formed in the 
year 1996 by the authority of the Alexis Chief and Council to teach 
the language at the school. To meet community needs, the program 
expanded and is now operating as the Alexis Heritage & Language 
Department. The department is governed and managed in accordance 
with the policies and procedures of the Alexis Nakota Sioux Nation.

Dagunag Adocamixexacacin (Goals) adocaxhami
1.0 Archive Management
2.0 Museum
3.0 Oral History, Research & Documenting
4.0 Cultural & Land Base Workshops
5.0 Monument
6.0 Transcribing / Translation
7.0 Dictionary
8.0 Language Instruction & Training Initiatives
9.0 Curriculum Research & Resource Development
10.0 Cross Cultural

Daca Canuni (Current Projects)
• Elders Building Stoney Nakoda Corpus
• Dictionary App
• Stoney Language at Yellowhead Tribal College
• Curriculum Development
• Jasper National Park Project with Lands
• Treaty Research: Treaty Genealogy, Chief Profiles & 

Treaty Timeline
• UofA - French/Assiniboine Dictionary Translation 

(Completed)
• Translation - Agricultural Benefits Meetings (Ongoing)
• Mitaushin Aranazhi Hnami (Protection of Historical 

Site)
• Stoney Language Children's Books
• Repatriation of Cultural Items
• Museum Feasibility
• Update Elders Memorial Panels (Hall)
• Residential School Monument
• Community Cultural Workshops (Quarterly)
• Stoney Language Leaders Capacity Building Training 

(Partnership with UofA - CILDI. Starts April 5, 2023 - 
December 6, 2023)

• Stoney Language Survey - Extended is August 31, 2023
• Cross Cultural Awareness (Hill Plain/Backwoods – Sept. 

2023)
• Isga I?abi Barec’ebi (Stoney Language Conference) 

(November 8-10, 2023 at DoubleTree Hotel, Edmonton, 
AB)

• Community Archives Research Station 

Ihnu Saba (Headmen/Band Councillor) 
Darren Kootenay

Daca Canucin Nikubi (Staff List):
1. Eugene Alexis, Isga I?abi Basnibde, 

Director of Language
2. Alexandra Alexis, Wanigash Ohnabi 

Basnibde, Interim Director of Heritage/ 
History & Archives

3. Arlene Brenda Potts, Isga I?abi Owabi 
Yusbecake / Garesa / Yusbebicin, 
Stoney Language Instructor / Literacy 
Training Leader / Stoney Curriculum 
Resource Developer & Translator

4. Stephanie Alexis, Shune Basnid’e / 
Owabi Wizhakabi Ohne / Odegicebi 
Xdezhe Shune lyobi, Financial Officer 
(Language Program) / Researcher / 
Alexis Treaty Curriculum

Ish?awimin
1. Francis Alexis
2. Ronald Potts
3. Isabelle Kootenay
4. Arnold Alexis

I?abi Yusbenasdi ca
1. Alexander Alexis
2. Ramona Couillonneur

I?abi Nohe Ca
1. Harvey Alexis
2. Henry Alexis
3. Mary Alexis
4. Cindy Bearhead
5. Hardy Kootenay
6. Alex Potts
7. Brenda Lou Potts
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Alexis Nakota Sioux Nation
Education Update 

Teaching and Learning
• Sent two staff to learn from Kaniyasihk Culture Camp located on First Nation, Saskatchewan. This camp

follows Saskatchewan education curriculum from K-9. Alexis Education is working on implementation for K-9.
High school will have different curriculum requirements due to the Alberta diploma program.

• For Chief Aranazhi students, they learned how to harvest ducks and geese with elders and community members.
We welcomed Magushin Isabelle back in October. She is providing Nature and Land Based programming to
students in Waka Mne Elementary. The elementary school also implemented a take home reading program,
where students were given a book at their reading level to take home and read each night.

• Most support staff including Elders attended the Nakota Language conference from Nov 8-10, 2023.

Partnerships and Services 
• Heritage and Language partnership - they send Elders to Chief Aranazhi school. Working on Elders to be sent to Waka Mne

as well.
• Western University’s Healthy Relationship Program with High School continued this fall.
• Signed a new partnership with Compass Group Canada – ESS Division to support our nutrition program by ordering food

supplies through them at a discounted cost and provide professional chef support for our cooks. This process was navigated
with the help of Hillplain.

Social and Physical Environment
• this school year, Education separated the two schools into Waka Mne Elementary and Chief Aranazhi School JR/SR High

School to accommodate age-appropriate learning environment and maturity level.
• Working towards renovation in Waka Mne - washroom upgrades, library/after school literacy programming, and sensory room.
• The two playgrounds are completed and students/community members are allowed to access it after school hours.

Alexis Nakota Sioux Nation Leadership Report to the Membership, December 1, 2023

Policy and Procedures
• Attended Treaty Educator’s Alliance on Treaty based funding - first step recommendation based on research - Hire an accounting firm to provide the financial

framework. They used Onion Lake as an example and Onion Lake was successful in receiving what they requested from Indigenous Services of Canada.
• Staff training: 3 out of 4 community members completed the Class 2 driver’s course with “S” endorsement.
• Policy & Procedure research & recommendations: How schools respond to child abuse; Child Welfare in the school; & Violent Threat Risk Assessment (VTRA).



Alexis Nakota Sioux Nation
Department Senior Personnel 
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PROGRAMS & SERVICES CONTACT TITLE CELL # REPORTS TO:
ANSN Tribal Programs and Services  Shannon Alexis Tribal Administrator 780-554-9106 Alexis Chief and Council
Administration – Chief & Council Courtney Alexis Executive Secretary 780-977-8606 Tribal Administrator 
Administration – Chief’s Office Dorian Alexis Chief of Staff 780-937-9246 Chief Tony Alexis
Administration – Governance & Policy Chasidy Alexis Socio-Legal Analyst 613-869-3004 Tribal Administrator 
Administration – Office, Property and Asset Management Willis Kootenay Manager 587-599-1060 Tribal Administrator
Administration – Aurora Fund Candace Potts Funds Support Officer 587-938-1397 Tribal Administrator 
Administration – Communications Brandis Roan Communications Lead 587-598-5001 Chief of Staff 
Administration – Finance Rodney Mustus Finance Supervisor 825-967-4145 Tribal Administrator 
Administration – Membership Jamie Cardinal IRA / Membership Clerk 780-695-6733 Tribal Administrator 
Administration – HR Patricia Alexis HR Manager 780-938-7395 Tribal Administrator 
ISETS Lisa Alexis  Manager 780-905-5907 Yvette Alexis, Coordinator - YTC
Child & Family Services Martha Letendre Band Designate 587-783-6908 Tribal Administrator
Daycare Shelley Nelson Manager 780-983-2205 Tribal Administrator 
Economic Development Ellis Kootenay Economic Development Officer 780-728-7979 Tribal Administrator 
Education Toni Letendre Director 780-994-1607 Alexis Board of Education  
Chief Aranazhi School Julia Johnston Principal 780-967-0282 Education Director
Wakâ mne Elementary Melissa Day Principal 306-250-9626 Education Director
Environment  & Climate Dr. Hughie Jones Project Manager 780-238-8582 Tribal Administrator 
Health Tracy Potts Director 587-983-6723 Tribal Administrator 
Heritage & Language (Archives, History & Repatriation) Alexandra Alexis Interim Director 780-340-811 Tribal Administrator 
Heritage & Language (Language)  Eugene Alexis Director 780-863-5759 Tribal Administrator 
Housing Janet Adams Manager 780-983-0323 Tribal Administrator 
Justice Darwin Alexis Portfolio Holder 780-217-3844 Alexis Chief and Council
Lands Consultation Duane Kootenay Manager 587-784-1355 Tribal Administrator 
Public Works & Infrastructure Samantha Alexis Manager 780-504-9568 Tribal Administrator 
Recreation Felix Kootenay Coordinator 780-777-8790 Health Director 
Social Development Lorraine Mustus Interim Director 780-717-9856 Tribal Administrator 
Alexis (YTC) Distribution Center Charlene Stroeder Off-Reserve Liaison 780-932-9305 Tribal Administrator
Alexis-Whitecourt Sub-Office Rosemary Aginas Office Manager 780-268-4600 Tribal Administrator
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Alexis Nakota Sioux Nation
Band Corporations (Profit Entities) Update
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Name of 
Organization

Business
Description

Trustee for
Alexis Members Board of Directors Chairman / President CEO / Manager

1.  Ishnish Gas Bar LLP Leasing Agreement & Limited Liability 
Partnership for  Gas & Confectionary Store Chief Tony Alexis Chief and Council N/A Steve Youn, 

Operator 

2.  Alexis Group of Companies Inc. Management and Trust Company
(Inactive) Chief Tony Alexis Chief and Council N/A N/A

3.  Alexis Economic Development 
Trustee Corporation

Business Trust – I.B.A. through Teck Coals 
(Lien on RV Park) 

Chief Tony Alexis Chief Tony Alexis Chief Tony Alexis Darren Kootenay

4.  Eagle River Casino & RV Park Gaming Chief Tony Alexis Howard Mustus
Don Kootenay

Howard Mustus, 
Chairman 

Eris Moncur, 
CEO

5.  Backwoods Energy Services Inc
Environmental, 

Civil & Forestry, 
Matting & Security

Chief Tony Alexis
Claudette Pastion 

Sol Rollinger 

Reginald Cardinal
Brittany Earl

Erick M. Hamdan
Don Kootenay

Tom Redi
Harvey Sheydwasser

John MacNutt, 
Chairman 

Mark Fox, 
CEO

6.  Alexis Nakoda Development Ltd. (Inactive) Chief Tony Alexis Chief and Council N/A EDO (Advisor) 

8. Nakota Crossing Petro Gas Station Truck Stop Chief Tony Alexis Chief and Council Councillor Darren 
Kootenay Rachit Lamba
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Alexis Nakota Sioux Nation
Band Corporations (Non-profit Entities) Update
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Name of 
Organization

Organization 
Description

Trustee for
Alexis Members Board of Directors Chairman / President CEO / Manager

1. Yellowhead Tribal Council Administration, Education & 
Health Chief Tony Alexis YTC Chief’s YTC Chief’s Laverne Arcand, 

Director

2. NAIDF Building Operations  Chief Tony Alexis NAIDF Board Representative
Councillor Erwin Letendre Laverne Arcand Mervin Kootenay, 

Property Manager

3. YTDF ASETS Chief Tony Alexis YTC Chief’s Laverne Arcand Yvette Alexis, 
Coordinator

4. Alexis Board of Education Education Services Chief Tony Alexis Chief and Council Councillor Darwin Alexis Toni Letendre, Director

5. Alexis Housing Authority Housing Chief Tony Alexis Chief and Council TBD Janet Adams, 
Manager

6. Northern Isga Foundation Charitable proceeds from Eagle 
River Casino. Chief & Council

Gayle Aginas
Tracey Aginas 

Sally Jones
Rodney Mustus
Ken Kootenay 

Councillor Emily Potts Lois Kootenay
Executive Director 
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Alexis Nakota Sioux Nation
Backwoods Energy Services Update

General Business highlights

Backwoods started its production logging contract with Canfor in 
January 2023 and Canfor has proven to be a tremendous partner.  
The contract has started slower than expected on both sides, 
predominately due to mill access delays, and Canfor has 
supplemented our work with small blocks and general clean-up 
activities. Q3 has seen a significant increase in our activity with 
Canfor.  

While Civil has effectively been idle, the 
Reclamation/Remediation group has been performed well the 
first half of the year with the completion of the Trans Mountain 
KP82 scope and the Pembina Alexis Re-Route clean ups.

The Mechanical group was also kept busy in the Quarter 
working on the Alexis pipeline re-routing project amongst other 
activities.  This is the sector of the business that is flourishing 
and provides the most optimism with integrity work for Trans 
Mountain, Pembina, Keyera, TC Energy, and most recently 
Enbridge.

Backwoods has been very successful in continuing its festival presence 
which provides large security head-count requirements, albeit for short 
periods. New or expanded events for 2023 included:

• Expanded coverage for Big Valley Jamboree,
• Edmonton Folk Music Festival,
• Calgary Stampede Gate Security,
• Cowboys Festival at Stampede,
• Cirque de Soleil in Calgary, and
• Alberta International Air Show

Our Access (Matting) business has been very sluggish this year.  
Management strategy is to now establish a rental fleet in the range of 6,000 
to 8,000 mats, consisting of G1 – G3 (new to slightly used) mats. Backwoods 
has the capacity to be responsive to a significant sale or rental opportunity 
depending on which provides best economic return. Through discussions 
with customer and competitors, the matting market is not expecting a 
significant recovery for the remainder of 2023.  Backwoods is investing in 
expansion to crane mat manufacturing to fulfill large opportunities we have 
bid on, as well as future opportunities in pursuit.  A portion of the existing 
access mat manufacturing bay will be easily converted to facilitate crane mat 
activity with minimal capital cost.  Investment in a FastMat drill from 
Kentucky has been made and the business is now capable of manufacturing 
crane mats.
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Open 24 hours
Phone: (780) 967-0841

Site Performance
• There is increase of overall sales in September 2023 compared to September

2022 by $128,452.71 .
• Convenience Store sale has been increased by $27,169.15 compared to last year.
• There is a slight increase in overall Gross Margin this year compared last year.

From 7.2% to 7.64%
• Accounting and Legal Fees decreased by $51,469.11 compared to last year.
• Security expenses decreased by $25,401.01

Alexis Nakota Sioux Nation
Nakota Crossing Petro Canada Update

Operations:
Number of Employees as of 

November 10, 2023 = 25

C-Store Full Time = 10
C-Store Part Time = 2
Kitchen Full Time = 7
Kitchen Part Time = 6

Employee Ratio:
Nation Members = 16

Non-Nation = 9
*(64% From Nation)*

Board of Directors
President – Darren Kootenay

Vice-President – Dwayne Alexis
Treasurer – Tina Cardinal

Secretary – Emily Kootenay
Director – Hank Alexis

Director – Darwin Alexis
Director – Lonnie Letendre

Chief Operation Officer
Rachit Lamba

Manager
Gurmukh Singh

PR Petroleum Management

Kitchen Supervisor

Kitchen Closing 
Supervisor

Kitchen - CSR

Finance
PR Petroleum 
Management

Utility Worker -
CSR

Shift Supervisor-
CSR

C-Store - CSR
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Alexis Nakota Sioux Nation
Eagle River Casino & Travel Plaza Update

Alexis Nakota Sioux Nation Leadership Report to the Membership, December 1, 2023

Overview

For the first nine months of 2023, the
combination of high inflation, rising interest rates
and low unemployment led to challenges across
multiple fronts for the property. While the
revenue impacts were somewhat anticipated in
the 2023 budget, the tight labour market caused
difficulty in filling key positions due to a severely
limited pool of candidates along with inflationary
pressures on wages. These factors impacted
recruitment and retention efforts, leading to the
retrenching of important operational activities.

Operations

Whitecourt has seen increased economic activity in the past few months, as 
evidenced by the low vacancy rates for rental properties. Correspondingly, for 
October, revenues and corresponding cost of sales were higher in most areas. 
Despite a challenged start to the first half of the year, the gap between budgeted 
and actual EBITDA continued to close heading into the final two months of the 
year. Year-over-year, SG&A expenses were higher due to increased costs, and 
labour costs were higher due to labour market pressures and increased activity. 
All were below budget for the period, however.

In Gaming, Slots continued to perform well, while Table Games lagged 
projections. Food & Beverage performed well, with revenues in Timbers Bar 
coming in on target. The Travel Plaza, like all revenue departments, saw 
revenues increase versus September and October of the prior year.

The property is entering the time of year where business is driven by annual 
office parties, and the Food and Beverage department will experience its most 
demanding season. Entertainment has been ramped up, as it is a vital part of the 
property’s ability to sell Christmas events.
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Alexis Nakota Sioux Nation
Eagle River Casino & Travel Plaza Update

Alexis Nakota Sioux Nation Leadership Report to the Membership, December 1, 2023

Projects
The large-screen projector upgrade has been delayed to January 2024 due to 
the supply chain difficulties. 
The restaurant reupholstery is complete after some challenges with the vendor. 
The new carpeting is scheduled for installation on December 4th, and the 
remainder of the renovation (lighting, paint, and wallpaper) will be completed 
by late January 2024.
The west door repair is currently underway. The door is being repaired in a 
way that allow for vehicles that are used as major prizes to access the casino 
floor. This is a key priority, as major prizes generate significant additional 
traffic to the property.
The transition to an alternate IT provider has been completed, and the property 
is expected to realize significant savings on IT costs through better software 
strategies and a more transparent service delivery model.

Hotel Development
Concept drawings and initial cost estimates have been 
prepared for consideration and approval Chief and Council. 
Hill Plain Construction Services has been selected to assist 
with the design-build. Reimagine Architects has been selected 
by Hill Plain to provide architectural and management services 
for the project.

Going Forward
Despite the difficulties posed by wildfires and flooding in the 
first half of the year, the second half of 2023 will perform to 
budget. While the property will see higher costs in some 
areas, much of these costs are mandated by AGLC’s 2% 
investment initiative, so impact to the traditional revenue 
stream and cash flows will be significantly offset by the 
change in operator share.
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Toskamin Awcuyabiti - Youth Transition Home
• Detailed Design is 100% completion with IFT Documentation issued by Reimagine architects
• Site Services and Civil works is 85% complete work
• Services extension in progress with Fortis Alberta and ATCO
• Remaining IFT work being issue out for Tender Pricing due November 30, 2023.
• Prevention Plan has been updated to include workflow of services intended to be provided.
• Operations Procedures and Feasibility Study is completed based on the updated current design.
• Hill Plain follow-up meeting with CHRT41 (ISC) on December 4th

CN Transload and Rail Yard
• Land Survey is complete with Canada Lands Registration progress
• Concept ready for Land Designation review with Nation
• Funding application anticipated to be issued in June for Preliminary Design and Feasibility Funding support
• Cost Assessment in progress for Land

Alexis Nakota Sioux Nation Leadership Report to the Membership, December 1, 2023
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Nakota Wohna Biti - Cultural Centre and Exhibition Hall
• Site Survey and ESA Phase I has been completed
• Detailed Design on hold until confirmation of funding 

o CHRT 41 partial funding discussions in progress
o GICB funding application was rejected
o Indigenous Tourism of Alberta anticipated for December Application

Eagle River Hotel & Casino
• Eagle River Hotel Contract Signed by Client
• Conceptual Design - Complete
• Preliminary Class D Estimate Phasing Summary – Complete
• Proceeding into Schematic Design
• Deliverable required by Owner is to confirm which phases are to

proceed with past concept.
o Anticipated to complete design for all phases but potentially

reduce scope by phase 3 (Convention Centre Additions)
pending board approval.

Northeast Water and Sewer Line Tie-In
• Detailed Design analysis report options require confirmation to

proceed with Option 3 into detailed design.
• Contract executed between WSP and Hill Plain for complete

design with Change order pending to proceed with addition of
Pump House NW of Horse Lake.

• Preliminary alignment survey completed, with detailed survey
completed, Geotechnical completed except at CN Rail crossing.

• Analysis and costing are in progress for additional required lift
station, and potential booster pumphouse

• Fire Water flow test from existing pump station resolved.
• ANSN infrastructure assessment for water supply system

underway and approximately 45% complete
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Pasa Tibi Village
General:

- Site survey and topo has been completed.
- ESA I and II have been completed for the site.
- Site mulching and clearing has been completed. Old

foundations and piping demolition is 95% complete.
- Flow tests on the hydrants along the road has been completed to

gather additional information to finalize the mechanical and
electrical design.

- Superior Safety Codes has been engaged to provide the
permitting for this facility.

- Communication has started with the county of Lac St. Anne in
relation to any requirements that need to be in place in relation
to building near the lake.

- We have engaged Atco (gas) and Fortis (electricity) in relation
to the back up generator loads and new service requirements to
feed PTV.

The architect and team of consultants have been progressing
the design.

Drawing Progress
- The architect has released the Issued for tender (IFT) drawing

for structural and civil.
- The architectural, mechanical, and electrical are at 60%

completion.
- A lot of answers will come and all the drawings to progress

once Alberta Health complete their review of the 30%
architectural drawings.

- The design specification is approx. 60% complete.
- Now that the design team has information regarding the water

flow in the area, we will get discussions back up and running.
We have confirmed that a fire pump is not required so without
that additional expense the M&E design can proceed.

- We have submitted the checklist and drawings to AH for
review. We are hoping to hear back from them shortly so we
can progress our design and start tendering the M&E scopes of
work.

- The BIM model for the facility is 60% complete.
- The interior designer has completed detailed renderings that

look great and has progressed them for community input in the
coming weeks.
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Photographs:

25

Community Update:
- Corrine (ANSN Project Lead) is working on the operations 

plan with Linda (Nation Nurse) and Tracy Potts (ANSN 
Health).

- We are also gathering all of the costs associated to the 
independent living wing to Chief and Council to ensure 
everyone understands all aspects including costs of the 
operations of the facility outside for the continuing care (AHS) 
wing. 

- Corrine and Jonathan are assisting some community members 
relocate from the existing cabin in close proximity to PTV, 
unfortunately the dwelling is too close to the construction site, 
and we need to ensure Joseph's safety. 

Events:
- A trailer window was broken in one of our subtrades trailers at PTV. RCMP were 

called in relation to the event.
- Our subtrade hit an unmarked waterline while excavating during installation of the 

underground services. Pressure in the line was maintained and water supply was 
fully functional after 48 minutes of down time.
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CMHC - Rapid Housing Initiative 3
General:

- Survey for all 72 lots and roadways has been completed.
- Locates for all 70 lots has been completed and updated monthly.
- All ESA I’s have been completed, fifteen (15) ESA II have been 

completed and six (6) are yet to be completed. These will be 
completed as soon as ATCO completes the cut back for the existing 
gas service.

- 90% of the mulching and tree removal needed for RHI3 has been 
completed.

- Hill Plain are working closely with ANSN Public Works Division to 
shut off water lines to schedule upgrades needed for the new homes.

- Fortis and Atco have reached final design for New Town. With 
coordination with Hill Plain both service providers will install their 
services at the same time to mitigate additional costs due to separate 
trenching and backfill. Hill Plain have requested and expediated 
install as these services are required for occupancy. Fortis were on 
site Nov 2, 2023 to finalize routing and installation method.

- Superior Safety Codes has been engaged to provide the permits for 
all new homes. All documentation in relation to all homes has been 
submitted to Superior. They will be on site to conduct inspections as 
work progresses.

New Town Subdivision:
- Site Services - Water and sewer has been completed in New Town
- This includes services for 29 homes (13 modulars and 17 precast homes).
- Each lot has services stubbed up under the homes and ready for tie-in.
- Northplex has piled all lots on the east subdivision for the modular units.
- Northplex have 2 remaining lots to pile to complete their piling scope of work. 

These two lots will be completed after the lift station is installed. The lift station is 
scheduled to be completed by Nov 30, 2023.

- HPS has installed all of the piles for the precast homes in the new town. They are 
now progressing into Old Town (H12 and H13)

- The site grading is 98% completed in New Town.

Northlex (10 Modulars):
- Northplex has piled all lots to accommodate their ten (10) modulars
- The first modular units from Northplex will be on site December 2023.

First Modular - Dec 11, 2023
Second Modular - Dec 18, 2023

Total Modular (Modulars in New town):
- Total Modular started fabrication on the homes September 11, 2023.
- The piling for the total modular units in New Town is scheduled to start December 

4, 2023.
- Total Modular will deliver the first home December 15, 2023

First Modular - Dec 15, 2023
Second Modular - Dec 18, 2023
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Lafarge Precast (Homes in New town)
- Lafarge have secured all material and have started on the initial steps to fabricate all 

precast panels and hollow core slabs. Lafarge has started standing homes in new town.
- All trusses for the precast homes have been ordered and delivered to site.
- Windows have been ordered for the precast homes; first deliveries has arrived to site.
- Windows for an additional 5 homes will be arriving to site November 24th, 2023.
- Deposit has been paid to secure the roofing material (roof sheathing, shingles).
- Mechanical are securing materials, fixtures, and equipment for the homes.
- Electrical are securing the panels and distribution for the homes.
- Deposit has been paid to start manufacture for all the kitchens and counter tops. Ten
- (10) kitchens will be on site Nov 17, 2023.
- The subcontract for the exterior painting has been issued. Price locked in and secure to 

mitigate any cost increase. 
- Material for the interior partitions and drywall has been ordered.

Old Town – 11 homes (4 modulars and 7 precast)
- All lots have been cleared of debris, existing 

infrastructure.
- All basements have been backfilled.
- Alterations / new meters for all lots have been 

requested from Atco.
- On review of the existing services, all CC’s to the lots 

needed to be replaced. This wok is currently on going.
- Total Modular will begin Piling in Old Town 

December 6th and will be completed December 8th.
- Homes will arrive to Old Town
 Third Modular - Dec 19, 2023
 Fourth Modular - Dec 20, 2023
 Fifth Modular – December 21, 2023
 Sixth Modular – January 16, 2024
- Mechanical and Electrical have been engaged to 

complete the tie-in to all services (gas, electricity, 
water and sewer).

- Hill Plain will be completing the skirting scope of work 
once the modulars are dropped in place

- The final grading for these homes will be completed in 
the spring of 2024.

New Lots (H08 and H09 in New Town):
- All debris, existing infrastructure has been demolished 

and removed from site.
- All waste was taken to a facility to ensure 

contaminated soil was deposed of correctly and safely.
- These lots have been backfilled.
- Piling for these lots will commence Nov 17, 2023.
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Remote Lots – 20 homes (7 modulars and 13 precast)
- 85% of the remote lots have been cleared of trees, debris, and 

existing infrastructure.
- We have received the six (6) crossing agreements from Atco in 

relation to the remote lots. All agreements have been activated.
- Fortis has been relocating power polls and installing new services 

required for the remote lots.
- All new waste and sewer tanks have been secured for the remote 

lots. 22 lots have been completed to date. AWS (tank supplier) 
will begin delivery of four (4) tanks every day starting Nov 2, 
2023. Full deliveries will take 12 working days. Raymond Alexis 
is completing the excavation and backfill for this scope.

- Piling on the remote lots is scheduled to start November 13, 2023.

Basement Homes (10 modulars on basements)

- Hill Plain have paid the deposit for the ten (10) modulars that will be 
sitting on the basements. These homes are currently being manufactured.

- Hill Plain has received the modular design specification and are finalized 
the basement design for these homes.

- Requests for new services for these homes are scheduled to be completed 
no later than November 10, 2023.

- Hill Plain are finalizing the basement design with the Architect and 
structural Engineer.

- This is scheduled to be completed by Nov 17, 2023.
- These ten (10) lots will receive new water cisterns and sewer tanks.

Alexis Nakota Sioux Nation
Infrastructure Update - Community Investment & Capital Projects
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ANSN Community Buildings Restoration - Alexis Elementary School
• Predesign assessment has been completed
• Awaiting Stantec assessment report to be issued on June 9th prior to 

detailed design issuance.
• Options for additional testing are being reviewed as required
• Ground Penetrating Radar and drone imagery completed

Alexis Police Station
• RFP is being reviewed by the Nation. Scheduled to be sent for tender by 

June 2, 2024
• Preferred location to be confirmed - Review Ongoing
• The police station to be determined if 4 Cells are 100% part of the scope 

or if temporary facility is to be considered

Living & Wellness Community
• Preliminary Conceptual Design for a Detox Facility, Independent 

Living Facilities and Prevention Administration Building
• The proposed detox bed will comprise of approximately 40 beds
• The independent living facility will include approximately 20 

living suites
• The prevention administration building will be the office hub for 

social services required for the youth transition home, detox and 
other social services on Nation
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ANSN Fire Hall
• Preliminary 4 truck concept design and 

floorplan complete, and reviewed with 
Crystal Potts to meet the intended 
training and potential EMS expansion 
of services.

• Awaiting confirmation of application to 
CMHC Housing Acceleration Funding.

• Location of facility to be confirmed by 
CnC pending funding clarity.

ANSN Police Station
• Preliminary design options explored 

with 3 options available, pending 
funding clarity prior to making a 
decision of direction.

• Awaiting confirmation of application to 
CMHC Housing Acceleration Funding.

• Location of facility to be confirmed by 
CnC pending funding clarity.

ANSN Hope & Healing Preliminary Grounds
• Hill Plain has sketched out a plan to execute a temporary 

grounds on the south side of old town to setup a shelter for 
12 post detoxification recovery individuals.

• Intent is to try to do as much of this as a donation from our 
existing trades on the RHI3, YTH, & PTV projects.

• Overall this project is a stepping stone to illustrate the 
processes ANSN has already on Nation for Post-Detox 
treatment are underway and currently successful.

o This will position the push for a substantially 
larger support of the Future Hope and Healing 
Community to include a more substantial list of 
services to ANSN and community Members in a 
Gated Community NorthWest of Horse Lake 
(which will further assist in leverage to get the 
“Northeast Water and Sewer Line Tie-In” 
complete.

§ Detoxification Centre
§ Preventions Office
§ Independent & Family Living 

Complexes

ANSN Edmonton Quarters Affordable Housing Complex
• Awaiting clarification of land securement prior to exploring potential funding 

options.
• No Design completed to date.
• No clear functionality of services or number of occupants identified at this time.

ANSN Community Asset Restoration Project – Elementary School
• Budget Analysis underway to evaluate ISC contribution to move into Detailed 

Designs.
• Intent is to provide emergency and urgent needs as prioritized bite sized scopes of 

work to allow for minor ongoing contributions over 2-3 years of renovations.
• Prioritization at this time is focused on the Tipi Roof Section and Bathroom 

Renovations.
Alexis Nakota Sioux Nation Leadership Report to the Membership, December 1, 2023
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YTC AOSA Vestibule Renovation & Elevator Addition
• Preliminary CCDC 5B Contract Draft with Class B Estimate was 

issued to YTC based on existing design 
• Hill Plain are working closely with YTC and Reimagine Architects to 

revise design for the renovation of the Vestibule. 
• The final design is scheduled to be completed and ready for pricing in 

the third quarter of 2023.
• Asbestos sampling completed
• Transformer design requirements are completed for the upgrades to 

allow for the Elevator and upgraded HVAC system requirements.
• At this time the design of the main floor for Treaty 6 has been 

postponed until vestibule design is solidified.

YTC AOSA Main Floor Renovation
• At this time the design of the main floor for Treaty 6 has been postponed until 

vestibule design is solidified.

YTC Belvedere Affordable Housing Complex
• Review of preliminary concept is underway between Architect and 

YTC Project Management.
• Expecting Construction Management role to be available shortly to 

provide further complimentary feedback. 
o Intention to work on a CCDC 5B contract for build

when funding is available.
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Lubicon Water & Wastewater & Roads 
and Related System 

• Hill Plain has continued to support the water and 
waste water project with Lubicon Lake Band 
Ventures. 

• Lubicon has had 74% participation on the project on 
average. This has been made up with all indigenous 
employees from Lubicon and surrounding 
communities. 

• Hill Plain has secured a gravel supply partnership 
with Lubicon Lake Band Ventures and Wapiti Sand 
and gravel. This is a long-term gravel pit investment 
with Lubicon Lake and Wapiti to provide gravel for 
Lubicon, other nations, and producers in the area.  All 
the gravel for the project has been crushed and will 
be delivered over the next 2 years. 

• Phase 1a & 1b has concluded for 2023 and will 
resume construction in 2024 for the remaining work 
which includes Gravel, Culverts, site grading, and 
final clean up. 

• Continuing the discussion with Lubicon Lake Band 
on providing construction management service (Elder 
center, recreation center, grocery store, motel, fire 
hall and police station)

Lubicon Water & Wastewater Phase 2 
• Hill Plain is currently working with Lubicon Lake Band Ventures and Hamm 

construction to develop a business plan for award of the Phase 2 water & waste 
water project direct to Lubicon/ Hamm partnership supported by Hill Plain. 

• RFP will be issued in January/ February for 2024 for tender. The proposal for the 
business plan will be submitted in early to mid February. 

• This project will be the servicing of all of the existing community, road upgrades 
and drainage upgrades within the community. It is estimated that this project will 
take 2 years to complete. 
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Lubicon Housing Development  
• Hill Plain and working with Lubicon Band Ventures to develop a comprehensive 

business plan to build the remaining 120 homes required on the Lubicon Lake 
nation. 

• Hill Plain will work with Lubicon Band business to develop a housing 
construction company which will construct Ready to Move homes as well 
conventionally built homes. 

• Hill Plain will develop a program which will allow nation members to gain 
experience in different trades and develop a career while working on nation 
projects. 

• Hill Plain will be submitting the proposal in early 2024 for review and approval 
from Lubicon and Indigenous Service Canada. 

Skwlax – Temporary Housing 
• Issued in a proposal in response to an RFP issued out to pursue 37 housing units 

and pending response.

Skwlax – Gas Station (Temporary & Permanent) 
• CCDC 31 Contract executed to pursue development and funding applications on 

behalf of SteS for their Gas Station that burned down
• Current reviewing scenario to provide temporary fuel station and convenience 

shop until permanent station can be designed and constructed.
• Temporary gas station is anticipated to open early 2024. 
• Construction of the new gas station and card lock is anticipated to take 18 to 24 

months. 
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UPCOMING EVENTS

December:
1 – Quarterly Band Meeting
– Candy Cane Lane
4-6 – AFN Assembly
8 – Christmas Concert
13 – Elders Appreciation Day
14 – Community Christmas Party
15-18 – Hamper Delivery
21 – Community Feast
24 – Midnight Mass
31 – New Years Eve Round Dance

January:
27 – ANSN Family Ski Night

February:
6-8 – Indigenous Wellbeing Conference
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Chief Alexis’ next PR Day
January 29, 2024 ANSN Gym Nights

Parents are responsible for their
child. Children need to be
supervised in the workout room as
there are heavy weights and can
harm an unsupervised child. Please
have clean indoor shoes for gym
use.
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Alexis Nakota Sioux Nation
Community Highlights – Language Conference 

EXECUTIVE SUMMARY

On Wednesday, November 8 to Friday, November 10, 2023, the Alexis Nakota Sioux Nation  hosted a three-day Nakota Language Conference  for Nakota, Dakota and 
Lakota First Nations Elders, Leaders and Directors and dedicated Language researchers and experts. The intent was to make Stoney Nakota language important again.

The Nakota (Stoney) Language Conference supported the unique needs of our Nakota (Stoney) speaking First Nation Communities and Schools across Alberta, 
Saskatchewan and Manitoba. This conference was to gather traditional knowledge keepers and train Language Teachers, to renew our goals for language revitalization, 
to teach our identity and culture, and to review curriculum and best practices for instruction. The theme of the conference  was titled “Language Revitalization”. The 
agenda was developed in consultation with the  Host Committee who invited leaders from Nakota Nations to co-host and speak. We also extended invitations to the 
Minister of Indigenous Relations, Mr. Rick Wilson for supporting our initiative and Mayor Sohi who welcomed our visitors to the City of Edmonton.

Hûgacakebi Tiamani Hibi (Visiting Leaders)
1. Hûgakebi Arvol Lookinghorse, 19th Generation Keeper of the Buffalo Calf Pipe, Cheyenne Indian Reserve, ND, USA
2. Co-Host: Hûgakebi Casey Bird, Paul First Nation, Treaty No. 6
3. Co-Host: Hûgakebi Aaron Young, Chiniki First Nation, Treaty No. 7
4. Co-Host: Hûgakebi Clifford Poucette, Good Stoney First Nation. Treaty No. 7
5. Co-Host: Hûgakebi Darcy Dixon, Bearspaw First Nation, Treaty No. 7 *(Rod Hunter - Proxy for Chief Darcy Dixon)
6. Hûgakebi Tanya Stone, Mosquito Grizzly Bear’s Head Lean Man First Nation, Treaty No. 6 & No. 4
7. Hûgakebi Carolyn Wahobin, Nekaneet First Nation, Treaty No. 4
8. Hûgakebi Ira McArthur, Pheasant Rump Nakota First Nation, Treaty No. 4
9. Hûgakebi Rodger Redman, Standing Buffalo Dakota Nation (Treaty No. 4 Area)
10. Hûgakebi John Wadtaka, Wahpeton Dakota Nation (Treaty 6 Area)
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Alexis Nakota Sioux Nation
Community Highlights – Alexis Junior Chief and Council

Chief Aranazhi High School held their Junior Chief and Council Inauguration on Friday November 3, 2023. 
Congratulations to the newly appointed Junior Chief and Council. 

Junior Chief: Dean A.
Secretary: Karina A-P.

Treasurer: Alexander A
Grade 11/12 Representative: Phoenix P. 

Grade 10 Representative: Landon P. 
Grade 9 Representative: Lewanda P. 

Grade 8 Representative: Braidee A-K. 
Grade 7 Representative: Eddie H. 
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Alexis Nakota Sioux Nation
SCHEDULING FOR CHIEF & COUNCIL

MEETING WITH THE 
CHIEF
Dorian Alexis, Chief of Staff

Email: dorianalexis@ansn.ca
Office: 780-967-2225
Cell: 780-937-9426

MEETING WITH THE COUNCIL 
Courtney Alexis, Executive Secretary to Chief and Council 

Email: courtneyalexis@ansn.ca
Office: 780-967-2225 
Cell: 780-977-8606

ANSN Communications provides updates using ANSN 
Website, ANSN APP, ANSN Social Media platforms.  

Email: communications@ansn.ca

Members, please 
download our ANSN APP 

and register to receive 
instant updates! 

Important notices and 
documents are also 

available for viewing on 
this plug-in 

EVENTS 
Barbara Paul, Events Coordinator

Email: barb.paul@ansn.ca
Cell: 587-591-4279

Alexis Nakota Sioux Nation
COMMUNICATIONS/EVENTS
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COMMUNICATIONS
Brandis Roan, Communications

Email: communications@ansn.ca
Office: 780-967-2225
Cell: 587-598-5001

mailto:dorianalexis@ansn.ca
mailto:courtneyalexis@ansn.ca
mailto:barbara.paul@ansn.ca
mailto:dorianalexis@ansn.ca


ALEXIS NAKOTA SIOUX NATION - CONTACT INFORMATION 
Alexis #133 

Band Administration Office  
Alexis-Whitecourt #232

Sub-Office 
Bus: 780-967-2225
Fax: 780-967-5484

Mailing: 
Box 7 Glenevis, Alberta 

T0E 0X0

Rosemary Aginas, 
Office Manager

Cell: 780-268-4600

Bus: 780-778-3355
Fax 780 778-2427 

Mailing: 
Box 870 Whitecourt, Alberta

T7S 1N8
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